
 

USACE SITREP 
 

DEBRIS 
 

12 September 2017 
 
 

Mission:  Provide Technical Assistance for Debris Recovery per FEMA direction. 
 
USACE TA Reps: 

 

Name Role Location 

Edward LeBlanc Debris SME, Team Leader IOF, Austin 
   
Erica Mark Debris SME, Field Lead Field, Team 1 
Arianna Raymundo Debris SMS Field, Team 1 
Heather Grommet Debris SMS Field, Team 1 
Jonathan Whipple Debris SMS Field, Team 1 
Steve Sabillo Debris SMS Field, Team 1 
John Fogarty Debris SME, Field Lead Field, Team 2 
Issac Brown (Ike) Debris SMS Field, Team 2 
Dan Williams Debris SMS Field, Team 2 
Michelle Lockhart Debris SMS Field, Team 2 
Kim Codde Debris SMS Field, Team 2 
Jamie Ramirez  Debris SMS Field, Team 2 
Steve Pittman Debris SMS Field, Team 2 
Robert Powers Debris SME, Field Lead Field, Team 3 
Sandy Gibson Debris SMS Field, Team 3 
Steve Lindamood Debris SMS Field, Team 3 
Dana Wyatt Debris SMS JFO Hotline 
Faith Bender Debris SMS JFO Hotline 
   
Lamar Jenkins Debris SME,CoTeam Lead JFO 
Gary Lammers Debris SME JFO 
Jasper Lummus Debris SME JFO 
Paul Richards (William P.) Debris SMS JFO 
Scott Brown Debris SMS JFO 
Robert Stewart (Mike) Debris SMS JFO 
Tim McKay Debris SMS JFO 

 

I. Current Field Ops 

a) Technical Assistance 



Team 1 

i) Aransas Pass ( parts within Aransas, Nueces, and San Patricio counties) 
(1) Visited DMS site at 236 E Johnson Ave to observe Operations. Observed 
4 trucks entrance and egress. All calls made by monitor were reasonable. All 
trucks left empty. 
(2) Continue to observed curbside debris removal with no issues to report.  

ii)  Port of Aransas (Aransas County) 
(1) Observed debris hauling ops in several areas on the island, noted 2 
monitors for each loader, unclear if this is for training purposes.  Will follow up 
with Metric Eng tomorrow. 
(2) White goods staging area has filled up quickly, recycling haulers are 
removing white goods to make space. 

Port Aransas debris totals: 33,366 CY  
Aransas Pass debris totals: 88,832 CY 

iii) Other Aransas County  
(1) No changes to debris operations throughout county. 8 trucks continuing to 

remove vegetative debris only in Rockport, Fulton and Holiday Beach. 4-5 
trucks continue to haul wood chips to landfill in Robstown. 4-5 trailers 
collecting white goods from ROW—Thompson indicated final disposal 
location is in Gregory, TX. 

(2) Monitored debris removal and disposal area operations in Holiday Beach. 
Area has 1 monitor at disposal area with scissor lift, 1 truck, 1 monitor with 
truck and 1 skidster. Thompson indicated 1 additional truck moved to 
area.  

(3) Monitored operations at C&D disposal site on Airport Rd. Only 1 C&D 
truck continuing to transfer C&D from transfer station to disposal area 
(approximately 1 hour cycles). Last load transferred around 1600 hours. 

(4) Thompson reports a total of 78,745 CY of vegetation hauled in Aransas 
County as 11 Sep 2017.   

(5) Followed up with Thompson regarding 2 new disposal sites—Rattlesnake 
DMS and Banty Lane DMS. Site preparation still ongoing. 

iv) Refugio County 
(1) Assessed debris at Woodsboro high school (6th and Rogers St). 

Estimated 6000 CY vegetative debris and 2000 CY of C&D. Will be pushed to ROW 
for collection.  

(2) County waiting on hauler Ash Britt to sign mod, then they will issue NTP to 
Ash Britt to haul and True North to monitor plans.  

 
 
  

v) Victoria County, TX:  
Met with Jill Trevino to discuss Victoria County estimates and impacted areas. 
Trevino stated that there are four precincts within the county that includes 10 



suburbs around Victoria City Limits. In each precinct there are 2 trucks on 
average. She has projected to have the first pass for vegetative debris 
collected in 2 – 3 more weeks and be complete with debris collection in 2 – 3 
months for the county. She suggested that Debris SME investigate the 
Bloomington area for our records as being a high impacted area for C&D. 
  

 
Team 2 

vi) Harris County – excluding City of Houston 
(1) Debris SMS met with TetraTech at 6301 Pinemont Drive, downloaded 
Harris County maps to a portable hard drive.  Debris SMS attended the City 
of Houston debris status meeting   
(2) Debris SMS met with TetraTech Harris County Truck Certification yard to 
obtain monitotor & truck locations, 99 units operating today.  Received full 
county debris zone maps. 
(3) Arrived @ zone 3H2C Drumwood and Timberlake Dr.  Observed 2 DRC 
trucks operating with approximately 250 Cy debris on Drumwood St, photo 
attached.    
(4) Arrived @ Saracen St in Harris Co Zone 3H2C and observed DRC loading 
debris.  Arrived at zone 3H2D in Harris Co Cottonwood Ln and noticed 
monitor doing great job watching for Hazmat and contractor leaving area 
clean with no debris left in roadway.  Eight trucks loaded out this area. 
(5) Observed DRC loading trucks on Oak Hollow Drive.  Noted Televisions 
being loaded on trucks. Monitor corrected this issue.  Informed that 5 trucks 
loaded with 3 monitors onsite.  
(6) Visited the Tomball/Harris County Debris Management Site.  Total of 80 
trucks received today 
Harris County thru 12 Sept 17.   
Today (12 Sept 17): 99 trucks/units operating, 441 loads, 16,329 cy 
Total (thru 12 Sept 17): 2,075 loads, 79,437 cy          

vii) City of Houston 
(1) Debris SMS met with TetraTech at the Houston city truck certification 
yard. TetraTech indicated DRC has 120 trucks/units handling debris 
operations.  Monitors noted that approximately 40 trucks/units departed to 
Florida. Obtained printed maps of Sections 3K and 9B where hauling 
operations are scheduled.  Debris being hauled to Republic and Lone Star 
sites.       
(2) Canvassed Section 3K, noted significant debris stockpiled on the ROW.  
Observed a self- loader at Homewood and Arlen. Three TetraTech monitors 
were at the site.  As of 1230 hrs, current load is second load for the day.  



Monitors were not aware of disposal site the truck was dumping.  Monitors 
also were not aware of any other trucks in the neighborhood. 
(3) Trailed self-loader to the McCarty Republic Landfill.  A scaffold tower has 
been erected in lieu of scissor lift, photo attached.  Observed monitors 
inspecting incoming and outgoing trucks.  As of 1300 hrs, the monitors 
recorded 75 loads.  Monday total was 190 loads 
City of Houston Quantities thru 12 Sept 17.   
Total (thru 12 Sept 17): 2,388 loads, 97,927 cy  

viii) City of Bellaire 
      (1) Debris SME contacted City of Bellaire debris coordinator (Mike Leech) and 
discussed status of debris removal operations.  Canvassed areas in the City of Bellaire 
for debris operations.  Observed crew loading debris along Braesvalley Dr.  Debris was 
flood related and was on the ROW.  TetraTech Monitor was on site documenting load. 
 ix) Chambers County 
                (1) Debris SMS observed TrueNorth certified 2 additional Crowder-Gulf trucks 
on Monday, 9-11-17.  Monday had 5 loads averaging 65-70% 
      (2) Crowder-Gulf/True-North scheduled to certify 4 additional trucks today.  
Visited landfill and noted 2 loads as of 1000 hrs.  Observed TrueNorth monitor verifying 
empty trucks upon leaving landfill.  

     (3) Observed TrueNorth monitors with truck loading in Legends Bay 
neighborhood: collecting eligible debris within the ROW, photo attached.  
     (4) Observed 2 trucks (doubles) running in Legends Bay, two trucks in Winnie 

(singles) 
x)  Galveston County 
     City of Dickinson 
     (1) Debris SMS visited Debris Management Site at 1300 Hughes Rd and 
spoke to TetraTech monitors: 6 trucks running, 44 loads as of 2:30pm. New 
outbound tower built, currently verifying empty trailers. 
     (2) Observed TetraTech monitor with Crowder-Gulf truck loading eligible 
debris at Meadow Ln.  Monitor indicated 12 trucks are running, photo attached. 
     (3) Visited Debris Management Site at 3820 Gulf Fwy.  No additional debris 

being hauled in at this time. This site was originally for citizens to drop off.  Crowder-
Gulf managing site, will start to off haul to landfill photo attached. 

xi) League City 
     (1) Visited North County Landfill (3304 N Wyoming Ave). League City, 

Nassau Bay and Seabrook all hauling to this site.  Observed monitor estimating loads, 
photo attached.  6 doubles running today. 

xii) Seabrook 
     (1) No trucks running today 
xiii) Nassau Bay 



     (1) Noted one truck running, hauling to North County Landfill (3304 N 
Wyoming Ave) 

xivi) Sante Fe 
       (1) Visited County Landfill at 3935 Ave 8, Sante Fe.  Spoke to Thompson 

monitor.  Crowder-Gulf hauled 17 loads as of 1600 hrs.  Monitor noted that 2 trucks left 
yesterday for Florida. 

       (2) Debris SME contacted City of Sante Fe debris coordinator (Capt Knowes, 
Sante Fe Police Dept) and discussed status of debris removal operations. 

xv) Brazoria County 
      Alvin City 
      (1) Debris SMS visited County Landfill at 21000 E Hwy 6, Alvin, 2 trucks 

running, 11 loads as of 5pm 
 
          Team 3 

Beaumont Area (Hardin, Jefferson, Orange counties) 
(1) Met individually with the Hardin County and these Cities Lumberton, Sour 
Lake, Silsbee, Kountze and county section of Silsbee. The County went thru 
the procurement process of vetting the contractors and have ASH Britt as the 
hauler and Providence as the monitor. All the other cities signed their own 
contracts with both but used the counties vetting procedures. They are going 
to be ticketed separately as to each city or county by Providence. They will be 
using the same TDMS site that is permitted by TCEQ. The address is 5241 
FM 421. Coordinates 30.215315-94.264458. They are providing contracts 
that will be forwarded to the JFO. Providence will be send me the daily totals 
for all. 
(2) Port Arthur validated debris quantities in North East quadrant. Monitored 
TDMS site on 60th Street. 68,000 CY. 
(3) Met with Sgt. Aleta Cappen with the City of Vidor police department and 
obtained city maps and Map Books for the Counties of Hardin, Jefferson, and 
Orange. Ms. Cappen’s contact info is on the sign-in sheet for the meeting in 
West Orange earlier in the week. She discussed the areas of impact within 
the city, which is most of the city according to her, however no estimates were 
available since she was unfamiliar with how to perform estimates. She stated 
Rose City wanted to be at the meeting in West Orange, but much of the city is 
still inundated. 
(4) Conducted Debris estimates in the City of Vidor North of I-10 and hope to 
finish the city South of I-10 this afternoon and evening. Estimated 
approximately 58,000 CY North of I-10; Estimate South of I-20 is 22,000, for 
total for the City of Vidor of 80,000 CY 
 



    

xi) Houston 
(1) Team gathered information for debris volume estimates in the two 
areas designated for Tuesday night’s flight.  Conducted site visit of the 
Harlem Rd DMS and worked up volume estimates for comparison of data 
collected from tonight’s flight. Participated in conference call for 
coordination of the next few night’s flights 
 

II. Future Operations 
a) Technical Assistance 

i) Team 1 – Visit Bloomington, TX to visualize C&D impacted area 
ii) Team 1 - Contact Tetra Tech, Kim Bowyer (407)803-2557). 
iii) Team 1 - Follow up with Refugio on contracts 
iv) Team 1 - Contact Victoria Emergency Manager Jill Trevino (512)775-9994 to 

obtain county estimates. 
v) Team 2 - Monitor debris operations in Chambers County/Liberty County  
vi) Team 2 - Monitor debris operations in Harris County 
vii) Team 2 - Monitor debris operations in City of Houston  
viii) Team 2 - Monitor debris operations in Harris County 
ix) Team 2 - Monitor debris operations in Galveston County/Brazoria County. 
x) Team 2 - Monitor debris operations in Fort Bend County 
xi) Team 2 – Provide aid to LIDAR surveying       
xii) Team 2 - Continue to update debris County/City database. 
xiii)Team 2 - Review model data and update based on field observations. 
xiv) Team 3 - Validate debris in Port Arthur Estimates and observe hauling and 

monitoring  
xv) Team 3 -Validate debris estimates in Orange County 
xvi) Team 3 -Meet with City of Orange to obtain contracts for hauler and monitor 

and where debris is going 
xvii) Team 2 - Team will revisit the sites tomorrow to confirm estimates. Team will 

coordinate areas with heavy concentrations of debris for future flight plan 
coordination. 
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